Rural Functional Classification - Schedule and Tasks

Schedule
September October Nov|Dec
Work Task Days 1] 1] 1|1]1]2]2]2]2]2]2 2] 2 1] 2 1
5 6 7 8 9 0 1 2 3 4 5 8 9 2 3 4 5 6 7 8 9 0 7 9 4

1-Street Committee Kickoff 1
2-Agencies Suggest Changes 10
3-Changes Compiled for Committee 10
Review
4-Street Committee Mailing 1
5-Members Review Requests 5
6-Street Committee Action 1
7-TRC Action 1
8-Management Committee Action 1
9-Regional Council Action* 1
Task Breakdown
1- Street Committee Kickoff 9/13 4-Street Committee Mailing 10/04 9-Regional Council Action 12/14
Map and data for requests mailed
2-Agency Suggest Changes
MAG Staff Delivers Maps to Agencies 9/15 5-Members Review Requests
Agencies Markup maps, obtain ADT data
Agencies Return Maps to MAG 9/23 6-Street Committee Action 10/10
3-Changes Compiled by MAG Staff 7-TRC Action 10/27
MAG Compiles Agency submissions into single
map. 8-Management Committee Action 11/09

Meets with Agencies to address conflicts or
missing data

* Upon approval of the Regional Councul, proposed changes will be transmitted to ADOT for review and transmission to FHWA



